
Little Falls Hospital
Construction Timelime

Dec Jan Feb Mar Apr May June July Aug Sept Oct Nov Dec
Description Start Date Finish Date

Exterior Ramp 
Exterior ramp, exerior 11-Dec-07 28-Feb-08

sidewalk & canopy work 
Ground Floor
Ground Floor Phase 1 7-Jan-08 31-Mar-08

1st Floor Emergency Department
ED Phase 1 26-Dec-07 4-Apr-08

ED Phase 2 25-Mar-08 3-Jul-08
ED Phase 3 25-Jun-08 25-Sep-08
             ED Phase 4 6-Oct-08 26-Dec-08

3rd Floor 
3rd Floor Phase 1 28-Dec-07 Mar-08

3rd Floor Phase 2 1-Apr-08 Jul-08
3rd Floor Phase 3 2-Jul-08 Sep-08

Ambulatory Procedures
Ambulatory Procedures 2-Jul-08 13-Aug-08

Operating Suite
Operating Suite & Endo 28-Dec-08 4-Apr-08

***Effective Dec. 21 -- Operating Nurses' Lounge will be located on 2nd floor (former OB lounge) 
*** Effective Dec. 26 -- Lobby Area and ATM are closed off; Asbestos Abatement taking place 
*** Effective Dec. 26 -- Jan. 2 -- Mail room relocated to computer training room outside of cafeteria entrance
*** Effective Dec. 26 -- Elevators, restrooms, and emergency exit will remain opened
*** Effective Dec. 26-29 -- Corridor from the lobby to the cafeteria will be closed use laundry & kitchen corridor
***Effective Dec. 21 -- Deborah Fennel, Dietitian, & Sandy Calafrancesco, Activities -- Temporarily relocated to 3 east   
***Effective Dec. 21 - - Rooms 332-339, exam room, Teri McHone's office, linen storage, nurses' lockers, and conference room relocated 

to accessible areas of 3 east
***Effective Dec. 27 -- Room 321 is currently reserved for patients 

Description Timeline Provided by Charles A. Gaetano Construction Corporation
Construction 
Phase 1 Mr. John Dobrovolc, Little Falls Hospital's Director of Facilities

 Phase 2
Phase 3
Phase 4

Effective Dates Little Falls Hospital's Expansions-To Serve YOU Better!


